

Communication

Date	5 July 2026
Team ID	XXXXXX
Project Name	Flood Prediction System
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Project Planning	Daily	Personal Notes, Visual Studio Code	Harini Priya Gurrala	Plan daily development tasks and project milestones.
2	Progress Update	Weekly	GitHub, Project Documentation	Harini Priya Gurrala	Track project progress and document completed work.
3	Issue / Bug Discussion	As Needed	Visual Studio Code, Python Terminal	Harini Priya Gurrala	Identify, debug, and resolve application errors.
4	Mentor / Faculty Review	As Needed	College Guidance / SmartBridge Portal	Harini Priya Gurrala	Receive feedback and ensure project requirements are met.
5	Final Demo Rehearsal	Once	Visual Studio Code, Web Browser	Harini Priya Gurrala	Verify application functionality and prepare for the final demonstration.
6	Documentation Review	Once	Microsoft Word, GitHub	Harini Priya Gurrala	Review and finalize project documentation before submission.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating the trained machine learning model with the Flask application.	Verified file paths, loaded the saved model and scaler correctly using Joblib, and tested predictions repeatedly.
2	Resolving application errors during local execution.	Identified issues using the VS Code terminal, corrected code, and retested the application until it ran successfully.
3	Organizing documentation and project files for submission.	Structured the project according to the SmartBridge guidelines and verified all required documents before submission.